Funding

Institutions: All

WBS
Number

3.5

351
3511
3.5.1.2
3.5.13
3.5.14

3.5.2
3.5.2.1
3.5.2.2
3523
3524

3.5.3
3.5.3.1
3.5.3.2
3.5.3.3

3.54
3.54.1
3.54.2

Description

U.S. ATLAS M&O Estimate
Muon - Endcap

MDT Pre-Ops, Ops and Maint
MDT Pre-operations
MDT Operations (Beam On)
MDT Maintenance (Beam Off)
MDT Spares - Mech and Elec

CSC Pre-Ops, Ops and Maint
CSC Pre-Operations
CSC Operations (Beam On)
CSC Maintenance (Beam Off)
CSC Spares - Mech & Elec

Alignment System Pre-Ops, Maint &
Alignment System Pre-operations
Alignment System Ops (Beam On)
Alignment System Maint (Beam

Muon Endcap Common Costs
Eng Coord of Endcap Muon System
Muon Endcap Common Cost Ops

U.S. ATLAS M&&O Estimate
WBS Profile Estimates

All Funding Type: Research Program
Estimate in AY $k

FY 07
(k$)

1680
1680

892
839
53
0

0

477
393
84

o

177
177

o

[eoNe)

FY 08
(k$)

290
290

70
49
0
21
0

91
20
31
41

0

29
0
7

22

[eoNe)

FY 09
(k$)

254
254

56
0
34
22
0

92
24
42
26

Labor/Material:

FY 10
(k$)

260
260

57
0
35
22
0

94
25
43
26

FY 11
(k$)

267
267

59
0
36
23
0

96
26
44
27

0

31
0
7

24

[eoNe)

Labor only
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WBS
Number

3.5.5
3.55.1
3.55.2

Description

Monitoring & Calibration

Monitor & Calib - Beam On & Off

Muon Test Beams

FY07 FYO08 FYO09 FY 10
k$) k¥ Kk (k9

135 100 77 79
135 100 77 79
0 0 0 0

FY 11
(k$)

81
81
0
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